

OPEN ACCESS AT CONSUMER LEVEL							
SERC							
2. Status of Open Access Applications (Long Term)							
				As on Date	No. of applications	Capacity (MW)	
(1) OA applications received (Total)				30.09.2017	219	593.52	
(i) Consumers owning CPP					56	242.35	
(ii) Non CPP Consumers					163	351.17	
(2) OA cases approved (Total) ★				30.09.2017	177	328.18	
(i) Consumers owning CPP ★					54	82.80	
(ii) Non CPP Consumers ★					123	245.38	
(3) OA cases Implemented (Total)				30.09.2017	166	291.91	
(i) Consumers owning CPP ★					45	48.53	
(ii) Non CPP Consumers ★					121	243.38	
(4) OA cases rejected/Canceled (Total)				30.09.2017	23	224.75	
(i) Consumers owning CPP					1	157	
(ii) Non CPP Consumers					22	67.75	
(5) OA cases pending (Total)				30.09.2017	19	40.59	
(i) Consumers owning CPP					1	2.55	
(ii) Non CPP Consumers					18	38.04	
4. Status of Pending Open Access Application (Long Term)							
S. No.	Applicat ion No.	Date of Receipt of Application	Applicant's Name	Date of Approval	Pendency Duration (Days)	Capacity (MW)	Reason of Pendency
1	194	02.08.2016	M/s J K Minerals, Balaghat	-	-	1	Order passed by Hon'ble MPERC against petition no. 22/2017 on dated 15.09.2017
2	196	16.08.2016	M/s P K Solar-2, Indore	-	-	2	Applicant have filled a petition before Hon'ble MPERC Bhopal
3	209	14.12.2016	M/s Friend Saltworks & allied industries(case-II), Gandhidham,	-	-	6	System strengthening work for 3rd party beneficiary is under progress under West Discom
4	223	28.02.2017	M/s Frieds Salt Works & Ellied Industries Gandhidham Kutch	-	-	5	Reply/Consent of the applicant for System Strengthening work at their own cost is awaited.
5	238	15.04.2017	M/s Windsor Exports Gurgaon	-	-	2	Feasibility awaited from (WZ)
6	246	14.07.2017	M/s Terapanth Foods Ltd., Gandhidham	-	-	2	Feasibility awaited from (WZ)
7	248	25.07.2017	M/s Ramesh Steel Ludhiana	-	-	4	Consent from applicant for System Strengthening work received, and the same is intimated to East Discom
8	250	09.08.2017	M/s Suman Energy & Power Chennai	-	-	1	Feasibility awaited from (WZ)
9	251	18.08.2017	M/s Peethambra Granites (P) Ltd. Jhansi	-	-	2	Feasibility awaited from (CZ&WZ)
10	252	18.08.2017	M/s D.P. Rai Nagpur	-	-	0.5	Feasibility awaited from (CZ)
11	253	22.08.2017	M/s Porwal Auto Components Ltd., Pithampur	-	-	2.55	Feasibility awaited from (WZ)
12	254	22.08.2017	M/s Freewings Power & Infra Structure Ltd., Kolkatta	-	-	2.55	Feasibility awaited from (WZ)
13	255	24.08.2017	M/s Swayam Shipping Services (P) Ltd., Gandhidham	-	-	1	Feasibility awaited from (WZ)
14	256	28.08.2017	M/s Neha Sharma Civil Line Jhansi	-	-	0.99	Feasibility awaited from (WZ)
15	257	28.08.2017	M/s Atul Sharma Jhansi	-	-	1	Feasibility awaited from (WZ)
16	258	28.08.2017	M/s Avon Cycle Ltd. Ludhiana	-	-	2	Feasibility awaited from (WZ)
17	259	05.09.2017	M/s Frieds Salt Works & Ellied Industries Gandhidham Kutch	-	-	4	Feasibility awaited from (WZ)
18	262	19.09.2017	M/s Anil Baxi, Saket Nagar Indore	-	-	0.5	Case is under process
19	263	19.09.2017	M/s Shimpy Garg Dehradun	-	-	0.5	Case is under process
<p>★ Out of 177 Nos. approved OA cases, only 166 Nos. LTOA cases has been implemented. Thus 11 Nos. (09 No. CPP & 02 No. Non-CPP) LTOA cases are cancelled after approval / expiry of plant's life. The details are as under:</p> <p>(i) M/s Sai-Saburi Urja Pvt. Ltd., Ujjain-1.0 MW (Non-CPP).</p> <p>(ii) M/s Deepak Spinners Ltd., Pagara (Guna)-3.0 MW (CPP).</p> <p>(iii) M/s Abhijit Buildcon Pvt. Ltd., Bhopal-1.0 MW (Non-CPP).</p> <p>(iv) M/s KS Oils, Morena- 2.5 MW (CPP).</p> <p>(v) M/s KS Oils, Morena- 6.4 MW (CPP).</p> <p>(vi) M/s KS Oils, Morena- 16 MW (CPP).</p> <p>(vii) M/s Arkema Catalyst (CPP)-0.45 MW</p> <p>(viii) M/s Shubham Powgen Nagda(CPP)- 0.225 MW</p> <p>(ix) M/s Rajratan Global Wire, Indore (CPP)-0.9 MW</p> <p>(x) M/s Sanwaria Agro Oils Ltd., Bhopal- 2.4MW (CPP)- Case-I cancelled on 15.02.16.</p> <p>(xi) M/s Sanwaria Agro Oils Ltd., Bhopal- 2.4MW (CPP) - Case-II cancelled on 01.09.16.</p> <p>★ As per the letter of CGM (Comml.) MPPMCL Jbp no. 05-01/463 dated 31.03.2017 and request letter of M/s Sanwaria Energy Ltd., Bhopal (6.6MW) dated 19.04.2017 the purpos of utilization of power change from captive use to third party sale.</p> <p>*****</p>							